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Abstract: This article discuss the architecture of an integrated model able to support
the coupling between a system design process and a project planning process. The project
planning process is in charge of defining, planning and controlling the system design project. A
benchmarking analysis carried out with fifteen companies belonging to the world competitiveness
cluster, Aerospace Valley, has highlighted a lack of models, processes and tools for aiding
the interactions between the two environments. We define the coupling as the establishment
of links between entities of the two domains while preserving their original semantic, thus
allowing information to be collected. The proposed coupling is recursive. It enables systems to
be decomposed into subsystems when designers consider complexity to be too high, and can also
decompose projects into sub-projects. The coupling enables systematically links to be drawn
between project entities and system entities. In this paper, we discuss the different possibilities
of linking system and project structures during the design and the planning processes. Firstly,
after presenting the results of the industrial analysis, the different entities are defined and the
various coupling modes are discussed.
Keywords: System Design, Project Planning, Aiding Decision, Knowledge based System
1. INTRODUCTION
Because of the increasing complexity of products, the
distributed nature of designers’ skills, and the need to
integrate management systems and tools, today’s prod-
uct or system design processes interact more and more
closely with all other business processes in a company, such
as supplier selection, purchasing, marketing, production
planning, maintenance, etc. In such a context, the inter-
actions between the building of a system design project
and the design of the system itself have not been suffi-
ciently investigated. There is a particular lack of integrated
models and decision support systems. The building of
design activities, from requirements definition to solution
definition, and the planning and control of these activities
are important tasks, see PMBOK 2004 . However, there are
few works which propose integrated models and tools that
can assist engineers in the task of building design projects
 The authors wish like to thank their partners in the ATLAS
project, the French National Research Agency (ANR) and the
7th Strategic Activity Domain (Architecture and Integration) of
Aerospace Valley for their involvement in this project.
in accordance with the design of systems, in planning the
design activities and finally, in controlling their execution.
Design of a system and planning of a design project are
usually considered as separate fields of study. Standard
processes exist for each, and many studies have been car-
ried out on these topics leading to adapted models and
methodologies. However, few studies have focused on the
interactions between these two processes. A decision made
within the domain of system design can have important
effects on project planning (e.g. choosing to explore one
or more solutions can cause significant delay while these
solutions are developed, or may affect particular - and
not necessarily available - design resources). Reciprocally,
a decision made within the project domain may have a
strong influence on system design (e.g. a short delay or a
lack of resources means that an existing component cannot
be adapted in order to satisfy the requirements). There-
fore, the coupling between these two processes requires
the ability to propagate decisions from one environment
to the other and to check that the modification of the
tasks within both domains is consistent. In Abeille et al.
2010, the coupling and the meta-model describing coupled
entities have been presented. Basic processes of coupling
have been described. The present article is more a discus-
sion about how to link systems and projects in order to
formalize the synchronization between both domains and
to avoid inconsistent information. The article is organized
as follow: in section 2, the context of the study is described.
In section 3, the background is defined and in section 4,
proposals are discussed with regard to existing approaches.
2. CONTEXT OF THE STUDY
The research parameters were formalized by interviewing
fifteen companies belonging to the world competitiveness
cluster, Aerospace Valley. This task is a part of the
ATLAS project that involves five academic institutions
and two companies, funded by the French Government
(ANR project).
The most important results of this benchmarking exercise
can be summarized as follows: all the companies inter-
viewed are confronted with this coupling problem but they
have not implemented specific tools to support this cou-
pling process. Most of the time, the coupling is performed
by means of non-formalized human interactions. Even if
some companies use procedures, their decisions are based
on human experience. Only 18% of companies use software
or collaborative tools. The majority of companies (50%)
makes integrated decisions during meetings involving the
different stakeholders. The use of standards or reference
scenarios is also used by the most advanced companies.
This concerns the use of generic models for designing
different categories of systems, or the conversion of cap-
italized design solutions into databases. Meanwhile, the
complexity of systems and projects is increasing. In a dis-
tributed multi-national context, the design of a system is
often carried out in several sites involving several partners.
Clearly, the use of adapted and integrated tools to manage
these complex design projects is becoming a requirement
in such contexts. These tools also need to be adapted to
multi-responsibility projects.
To illustrate the global context of this study, it is con-
sidered that a project (associated with a system that
needs to be designed) is under the responsibility of a
program manager. The program manager interacts with
(i) a design manager who works within a design system en-
vironment and (ii) a planning manager who works within
a project planning environment. The difficulty involved
in designing the system, as well as the complexity of
the associated project, leads to them being hierarchically
decomposed according to the axiomatic design approach,
Yoshikawa (1989), Suh (2001) and Albano et al. (1992) .
The different design approaches are discussed in section
3.1.1. In such cases, systems can be decomposed into sub-
systems, leading to the decomposition of associated de-
velopment projects into associated (more exactly coupled)
sub-projects. The corollary is that complex design projects
can be decomposed into sub-projects leading to the de-
composition of the coupled system in the same manner.
In this context, the program manager, at his level, can
be seen as a ”coupling manager” who fixes orientations
and objectives, makes decisions and defines decision pa-
rameters for the two other parts. (S)he is also in charge
of resolving conflicts. Within this framework, considering
two hierarchical levels, either the design manager of the
upper level becomes the program manager of the lower
level, or it is the planning manager who takes on this role.
This outcome varies from company to company. It is also
possible, in some cases at the lowest levels, to have only
one person in charge of the three responsibilities.
3. BACKGROUND AND DISCUSSIONS
3.1 Definition of System Design and Project Planning
System Design Definition H. A. Simon (1969) first char-
acterized design as a search process. Design can be seen as
a project that aims at creating a new object or transform-
ing an existing one (Huysentruyt et al. (2010)). Design
is also considered as a knowledge discovery process in
which information and knowledge of diverse sources are
shared and processed simultaneously by a team of design-
ers involved in the life phases of a product (Tang (1997)
and Wang et al. (2006)) . Therefore, knowledge in de-
sign processes is a key factor. Brown and Chandrasekaran
(1985) gives a taxonomy of design processes depending
on three domains of knowledge: the domain of the object
to design, the domain of the design process and the do-
main of requirements about the objects to design. This
classification leads the authors to define three domains of
design: routine, innovative and creative. In routine design,
the three domains are well known and can be used. For
innovative design, even if the structure of the objects to
design is familiar, some new characteristics are required in
order, for instance, to provide the market with innovations
on existing products, leading design activity to investigate
new technologies (better performance, new functionalities,
etc.). On the other hand, when new technologies appear,
innovation can lead the design activity to propose new
applications. Creative design refers to the act of producing
new ideas or concepts with a minimum of knowledge.
There are a lot of existing design methodologies described
in the literature (see, for instance, the methodologies de-
scribed in Suh (1990), Pahl et al. (1996), Dieter (2000) and
Ullman (2003), or for a wide panorama, Blessing (1996) .
Among the widely used methodologies, Axiomatic Design
(AD) proposed by Suh (1990) is a top down and iterative
approach that makes links between requirements or func-
tions (functional requirements) to be fulfilled and techni-
cal solutions (design parameters and process variables).
The design process zigzags between the four following
domains: needs, solutions, tasks and resources. Pahl and
Beitz (Pahl et al. (1996))describe a systematic approach
for all design and development tasks. The design process
is composed of the following four sequential stages guiding
the design of a product from scratch to full specification:
requirements clarification, conceptual design, embodiment
design and detailed design. Requirements clarification de-
fines customer or stakeholders requirements. Conceptual,
embodiment and detailed design are activities that serve
to develop products or systems gradually.
From a system engineering viewpoint, the works of the
International Council on Systems Engineering (INCOSE)
have been considered in detail. Among them, the EIA-
632 standard (Martin (1998), EIA (1990))provides some
structuring processes for system design widely used by
companies in the electronics domain. It defines a global
engineering process that makes it possible to transform
customer requirements into technical solutions. The AT-
LAS project proposals are based on this standard, which
provides an integrated set of fundamental processes to aid
a designer in the engineering or re-engineering of a system.
The approach is based on the following premises:
• a system consists of one or more products to be
delivered, as well as sets of related enabling products
(products that sustain the end products during their
life cycle, e.g. a specific tool required to build a
product);
• products are an integrated composite of hierarchical
elements which need to meet the defined stakeholder
requirements;
• the engineering of a system and its related products
is accomplished by applying a set of processes to each
element of the system hierarchy .
This approach is incrementally applied in an engineering
life cycle framework that can be implemented during
phases of an enterprise-based life cycle (for example,
during production, operations, support, or disposal).
Therefore, the design process proposed in this article is
structured as follows:
i) the definition and/or the specification of the require-
ments,
ii) the identification of the technological solutions which
can fulfill these requirements,
iii) the associations requirements / solution,
iv) and according to the complexity, the decomposition of
the design process up to a certain level of abstraction.
According to the level of detail of these activities, the
proposed design process is compliant with the typology
of Pahl and Beitz (Pahl et al. 1996) , in a ”Conceptual
/ Embodiment / Detailed” design context as well as the
EIA-632 standard requirements. The recursive decompo-
sition of the design process also complies with a top-down
cycle that zigzags between requirements and solutions in
accordance with the recommendations of ”axiomatic de-
sign” proposed by Suh (2001) . The result of the design
process is then considered as a set of associations (i.e. spec-
ified requirements coupled with technological solutions)
structured in a hierarchical way. Indeed, the specifications
of requirements lead to some technological solutions and,
when a system is decomposed into many sub-systems, a
technological solution for a system leads to the specifica-
tion of requirements for its sub-systems.
Project Planning Definition The project planning do-
main concerns the Project Time Management (PTM)
process as defined by the Project Management Institute
(PMBOK (2004)) . The PTM process is one of the nine
processes proposed by the PMI that cover the six fol-
lowing activities: identification and sequencing of activi-
ties, estimation of resources and durations, scheduling of
activities, and control of the execution of the schedule.
In the proposed approach, the project planning defini-
tion is a top-down approach, where some kind of global
planning is achieved at a high level and is progressively
detailed at lower levels by means of sub-projects. This
multi-level and multi-project approach makes it possible
to perform adequate multi-level planning by considering
simultaneously, at all planning levels, different objectives,
constraints, degrees of aggregation, and capacity flexibility
(see for instance Hans et al. (2005)for a study on hierar-
chical multi-project planning). In order to define a design
project, we consider that project planning involves:
i) project activities definition,
ii) resource and duration identification,
iii) scheduling activities and resources,
iv) and if needed recursive decomposition at the lower
level of some activities.
Scheduling of activities and resources is based on several
techniques (see, for instance, Herroelen et al. (1998) or Kis
(2005)) that are not detailed in this article.
3.2 Interaction between Design and Planning Processes
The axiomatic design and the above-mentioned standards
allow four interacting domains to be identified: (i) the
requirements or specifications, (ii) the solutions, (iii) the
tasks or activities and, (iv) the resources. The first two do-
mains relates to the system design process and the last two
domains to the project planning process. Although there
are few studies that address this coupling problem, one can
mention: (i) the studies initialized at M.I.T (Eppinger et
al. (1991)) on the use of methods and techniques used on
product design in order to facilitate project design. These
studies are the source of scientific developments around
DSM (Design Structure Matrix), such as those of Linde-
mann (2007) . The interactions between the four identified
domains are defined; (ii) in the same way, axiomatic design
identifies various domains (Customer Needs, Functional
Requirements, Design Parameters and Process Variables)
and sees them as interacting (Suh (2001)) . An example of
implementation is presented in Goncalves-Coelho (2004)
. The interactions between domains are clearly defined:
design towards planning but also planning towards design;
(iii) another approach, introduced by Gero (1990), pro-
poses models based on three domains: Function, Behavior
and Structure (FBS). The aim of this study is to take into
account the product behavior (expected and effective) and
to inventory in a formal way eight sub-processes of design.
However, tools for interactions between processes are not
considered explicitly; (iv) a study that is very close to the
problem addressed was undertaken by Stewart and Tate
(Stewart et al. (2000)) who were interested in the coupling
of axiomatic design with project planning in the case of
software engineering. Their idea was to associate design
variables with the tasks of the development process. This
approach was implemented with an ad hoc development
coupled with the Microsoft Project® software package
and tested in a software engineering context. The work of
R. Lu (2007) describes an approach coupling task manage-
ment and design. The structure of projects is represented
by means of Working Breakdown Structure (WBS) and
is related to a Product Breakdown Structure (PBS). A
matrix represents relationships between both domains. In
Sharon et al. (2008) and Sharon et al. (2009) the authors
proposed a Project Product Lifecycle Management ap-
proach (PPLM). The aim of their work is to develop a
methodology and a software environment for integrating
the product that is being developed with the project as











Fig. 1. System and Project Entities
All these studies indeed confirm the four reserved domains
(requirements, solutions, tasks and resources) and the ex-
istence of causal links that involve interactions between
these four domains. However, except in Steward et al.
(2000)and Lu et al. (2007), no tools are provided to sup-
port or aid interactions between both design and planning
processes.
4. DISCUSSIONS AND PROPOSALS
The integrated (meta-)model proposed in this article is
inspired by the EIA-632 engineering standard. It is pro-
posed with the objective of formalizing the methodological
coupling between project planning and design. EIA-632
meta-model is, moreover, a high level model describing
processes and entities with a low level of detail, and cou-
pling is not clearly formalized. However, before describing
the proposed integrated model, the different possible ways
of coupling both domains are discussed. Two coupled
entities are then considered: system entities and project
entities (the corresponding meta-model is described in
detail in section 5). A system entity is composed of one
set of requirements, noted SR, and one or more solutions
(or system alternatives), noted SAi, as shown in the left
part of Fig. 1. A project entity is composed of one task of
requirements collection, noted TR, and one or more tasks
of solution design (or alternative development task), noted
TDi, as shown in the right part of Fig. 1.
As mentioned in section 3.1.1, the proposed model is based
on a structural and hierarchical decomposition of systems
into sub-systems and/or projects into sub-projects (guided
by their intrinsic complexity). Observing system entities
and project entities, three kinds of coupling have been
defined :
• one system entity is coupled with one project entity,
• one project entity is coupled with several system
entities and,
• one system entity is coupled with several project
entities.
These three kinds of coupling are discussed below.
• One system entity is coupled with one project entity
(Fig. 2): in this situation, the design of a system entity
is controlled by a single project and each subsystem
design is controlled by a single coupled sub-project.
The risk of conflicting system requirements can be
controlled because only one project task is in charge
of collecting requirements for a particular system,
taking into account required resources. The decision
to decompose into sub-systems can be taken during
the design of a solution (or during the definition of
a project). The sub-projects involved will be created
at this time, necessarily adapted to plan and control
required resources. Low project levels receive clear
objectives from higher levels with a facilitated con-














Fig. 3. One Project Entity coupled with further Design
Entities
complex systems with a great number of systems and
subsystems, this systematic approach can lead to a
large number of projects within one project, even for
a very simple system.
• One project entity is coupled with several system en-
tities. In this case, two situations have been identified:
· one project controls a system and its sub-system
design simultaneously (Fig. 3(a)): the main ad-
vantage here is to factorize the project man-
agement for all the involved systems with only
one planning manager. However, the development
planning information about different systems is
mixed: only single requirements collection task
performed early for all the systems and sub-
systems. This can lead to problems since the
requirements characterization of a sub-system
can require a high level of expertise (and conse-
quently, particular resources). Furthermore, the
choice of decomposition into sub-systems can be
difficult to anticipate before starting the design
work.
· one project controls several sub-systems at the
same hierarchical level (Fig. 3(b)): in this case,
the planning manager can encounter difficulties
in planning multiple interventions from (poten-
tially distributed) designers for the different sub-
systems. Furthermore, information regarding the
requirements of each sub-system is identified
when performing a single task within the project,
which could potentially lead to inconsistencies.
• One system entity is coupled with several project
entities: two situations have been identified:
· one system is controlled by one project and its
sub-projects (Fig. 4(a)): in such a case, the sys-
tem to be designed is not considered complex
enough to be decomposed, but the management
of its design can not be done by only one level of
project. The risk is to create duplicated tasks as











Fig. 4. Further Projects Entities coupled with one Design
Entity
ning managers for one system to be designed).
It is then nearly impossible to formalize the
relationships between different (non-formalized)
parts of the system and the different sub-projects.
· one sub-system is controlled by several sub-
projects (Fig. 4(b)): in such a case, the system
and the project are decomposed, but there are
several sub-projects managing the design of only
one sub-system. The drawbacks of the above sit-
uation are the same.
Of these three kinds of coupling, the first one, based on
a bijection between system and project entities, has been
chosen for this study. This coupling is called structural
coupling in the following parts of the article. It is very well
suited to defining coupling relationships, because it keeps
the same structure on both domains. This characteristic is
very important in order to define and carry out consistent
coupled planning and design processes by means of well
suited decision aided tools. It is fully compliant with
the Axiomatic Design of Suh (1990) and its zigzagging
methodology (see section 3.2). It is also important to
preserve the semantic of entities on both domains without
mixing information. Furthermore, in this article we favor a
progressive top-down design approach where sub-projects
and sub-systems are defined only when required and when
their context is well known. For instance, the decision to
subcontract the design of a particular sub-system can be
taken only after a suitable requirements analysis and when
these requirements have been confronted with available
resources. At this time, the choice of a subcontractor
and the definition of the required sub-project, as well
as its characteristics and constraints, can be established.
More classical methodologies in this field consider that
both hierarchies are first constructed independently and
that links are drawn later on. Such an approach can lead
to incompatibilities, because projects are defined outside
of their real design context without taking into account
the required resources, skills and distributed partners.
Therefore, our proposal is based on the assumption of
bijection between project and design entities.
5. PROPOSAL FOR AN INTEGRATED MODEL
In this section, we focus only on the integrated model
supporting the bijective link coupling. Firstly, we present
the structural coupling that ensures a bijection between
systems and projects. This coupling corresponds to a
kind of systematic mapping between system BOM 1 and
projects WBS 2 and is the basis of all of our proposals.
6. CONCLUSION
The aim of this article was to discuss the architecture ca-
pable of supporting a coupling between the design process
and the planning process. The context and the background
of the study have been presented in section 2. The multi-
level design process and planning process have been de-
scribed in accordance with academic standards and with
the EIA-632 standard used in companies. The different
possibilities of coupling both domains have been proposed
and discussed in section 3. Finally, the choice to preserve
bijective relationships between system entities and project
entities has been made and justified.
Firstly, perspectives of this work concern the integration
of local decoupling mechanisms between both domains
when required at lower levels of decomposition. Within
section 3, we discussed the assumption about bijective
relationships between both domains and this assumption
has been maintained for all of our proposals. However, it
can be difficult to maintain this kind of strict coupling for
systems having many levels of decomposition. It requires
systematically drawing links between entities, even when
they are simple. A methodological problem can arise if
a very simple system must necessarily be linked to its
project. Therefore, an exception to this rule is possible,
enabling managers to define a hierarchical decomposition
of very simple systems with only one associated project
when a certain level of decomposition is reached (this
exception is not detailed in the proposals). In this case,
the coupling could be carried out manually (the project
manager explicitly constructs the links between entities)
and could continue to work. Alternatively, no coupling
is performed and is thus no longer supported by the
integrated model. Clearly, this method of operation needs
to be controlled and reserved to specific situations where
designers of low levels want to decompose a very simple
system to develop it without a framework given by the
planning environment. It can not be generalized to a whole
system.
Secondly, perspectives of this work concern the formaliza-
tion of the coupling based on field knowledge. Another
part of the ATLAS project concerns the use (or reuse) of
contextualized knowledge stored in a data base and usable
via a Case-Base Reasoning methodology and of formalized
knowledge stored as a Constraint Based model (Aldanondo
et al. (2010)). This kind of knowledge is called field knowl-
edge and is very important in order to reduce the time
required to develop new systems from requirements. This
time gain can be achieved by reusing and adapting past
solutions to fulfill new requirements. The reuse can be
applied to systems and their alternatives as well as to
the different development tasks, adapting them to the new
context and to the new requirements (coupling by reuse).
It can be also achieved by applying filtering methods to
Constraints Satisfaction Problems limiting the authorized
1 Bill Of Materials
2 Work Breakdown Structure
domains of combinations of design variables. The solution
space is then reduced in order to guide the decision makers.
A software mockup illustrating all couplings identified in
the ATLAS project, and based on the bijective assump-
tion, can be consulted at http://193.51.2.246:5500/.
This mockup matches industrialists’ expectations.
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